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when Harvey Superimposed paths of hurricanes Harvey (left) and Irma (right)

passed to the west and saw no rain when Irma went  FEMA 500-year floodplane level of 14.8 feet MSL
by to the east. Wind was not a factor in either event.  and the 1st floor level at 24.8 feet, or 10 feet
To help mitigate storm risks the new building is  above the 500-year level. The structure was also
designed with the lobby level at one foot above the modeled using category 5 wind speeds.

MILLWORK INSIDE: In September the courtrooms continued to take shape with the building of wood
platforms for the judge’s benches and jury boxes and the hanging of finished millwork on the walls. The
construction of the perimeter site wall along St. Anthony street also began forming in September .

CAMPBELL DESIGN: The design team is currently working on the next design submission, the 65%

construction documents, to include information gathered during tenant finishes meetings held at the
end of August. The 65% submission is expected to be delivered on Oct. 20, 2017.

Contacts:
General Contractor Yates Construction George Yates Phone: 228-348-0608 gyates@wgyates.com
Construction Manager APSI CM Jack Solari Phone: 214-683-7987 jack.solari@apsicm.com
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